


Name: _____

Omnicell PMO Crossword Puzzle



Across

5. Project Management Methodology just included in the PMP exam

6. Type of bar chart. A graphic display of schedule-related information.

8. The planned dates for performing activities and the planned dates for meeting milestones.

9. The amount of time that an activity may be delayed from its early start without delaying the project finish date. Float is a mathematical calculation, and can change as the project progresses and changes are made to the project plan. Also a tool used for resource scheduling @ Omnicell.

10. An inclusive term that describes the sum of knowledge within the profession of project management.

11. A significant event in the project, usually completion of a major deliverable

12. A group of related projects managed in a coordinated way. Programs usually include an element of ongoing work.

Down

1. A temporary endeavor undertaken to create a unique product, service, or result.

2. The sum of the products and services to be provided as a project.

3. includes an overview of the project in addition to the strategy you plan on using in order to achieve the desired results

4. Individuals and organizations that are actively involved in the project, or whose interests may be positively or negatively affected as a result of project execution or project completion. They may also exert influence over the project and its results.

7. Number of PDM's on the PMO team

13. An uncertain event or condition that, if it occurs, has a positive or negative effect on a project's objectives.